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"P, I. Performance Studies"
Status Report for the Period of
29 January through 24 March 1968

This status report covers approximately a two month period
of work performed with STAT

Work during the previous reporting period ended with the taking
‘. of photographs suitable for use in the radar ground resolution study.

Work during this reporting period included three major efforts.
These were:

1. The production of test material stimuli.
2. The selection of subjects and teams.

3. Conduct of the study and analysis of the P. I. results
(overlays) by radar specialists.

1. Two duplicate sets of positive transparencies were
compiled for each of six resolutions. Twc sets of enlargement prints from
a single frame of the stereo pair were made to control the scale of the P. I.
overlays. A trip was made by | | on February STAT
ST 13th to have | |review the transparencies. A trip was also made
m " to Headquarters to develop the radar requirements (EEI) for which the P. I.
would have to respond.

's

2. Six P. I.'s were selected as subjects for the ‘
study. They were divided into three teams of two men each. Each man initially !
worked independently and then together with his team partner to make a
consenus overlay.

3. The study was run from February 27th to March l4th.
All subjects were highly motivated and it is felt that they deserve recognition
for the fine cooperation given in the performance of their duties.

NGA Review
Complete
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The results generated by the P. I.'s were reviewed in

detail by two radar specialists| | STAT
STAT | Their analysisS Is being used as a base for determining

the ground resolution needed for the interpretation of radar equipment.,

A trip to Headquarters and | STAT

made during this phase of the TasK.

STAT

funds remaining.

|:| Total hours expended to date are There is approximately STAT
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